

Cc: Janovec, Marilyn[Janovec.Marilyn@epa.gov]; Way, Steven[way.steven@epa.gov]; Myers, Craig[Myers.Craig@epa.gov]; Dhieux, Joyel[Dhieux.Joyel@epa.gov]; Guy, Kerry[Guy.Kerry@epa.gov]; Griswold, Hays[Griswold.Hays@epa.gov]
From: Ackerman, Joyce
Sent: Mon 9/28/2015 3:40:30 PM
Subject: RE: RCMS Gold King Mine Treatment/Stabilization

Hi Gang – Looks like you will need a TDD amendment by the end of this week to avoid running out of money over the weekend for the mine site START activities. Let me and Marilyn know how much to add and if the scope of work and deliverables need to change.

I promise to promptly get your amendment done if you have also responded to my request to review the START invoice costs. Otherwise, I will probably forget! ☺

Joyce

From: Butterfield, W. Scott [mailto:W.S.Butterfield@WestonSolutions.com]
Sent: Sunday, September 27, 2015 3:10 PM
To: Ackerman, Joyce
Cc: Janovec, Marilyn; Re-Telang, Becky; Robinson, David; Blanchard, Mark R.; Petri, Elliott; Way, Steven; Myers, Craig; Dhieux, Joyel; Guy, Kerry
Subject: RCMS Gold King Mine Treatment/Stabilization

Joyce,

Attached are the Final 9/25 and Draft 9/26 RCMS 1900-55 for the Gold King Mine Treatment Stabilization TDD. We are currently funded at \$300,000. Based on this estimate we are at 69% of funding. At our current burn rate I anticipate additional funding will be required on 10/4/15

Thank you.

-Scott

W. Scott Butterfield, CHMM

Program Manager

Weston Solutions, Inc.

Suite 100

1435 Garrison Street

Lakewood, CO 80215

303.729.6113

720.557.0818 (cell)

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.